Bl_2% (0 10-Remove LE Concrete Panels (Rat Slab)

509 Excavating

Group 1
Date Amount
9/17/19 $2,261.80 -
9/18/19 $3,849.71 -
9/19/19 $1,817.86 -
9/19/2019 Night $251.00 -
$8,180.37
Ledger # Item [ | Group
C/ZZ. Bl _Z& CO 10 - Remove LE Concrete Panels (Rat Slab) 1 $8,180.37
Est. 11 Prepared By / Date Checked By /Date .
([9l20 | & | /4974
&
CAPS Entry By / Date CAPS Vgrified By / Date
I T s =% |, é%@



7_ Washington State
 / ’ Department of Transportation

Contract: 009385 - 1-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC

Item No: 0000 - Estimate Only

Work: Rat Stab Removal

Labor Worked:
. Worker Name

Bonjorni, Chris
Carpenter, Tristan
Hamlin, Michael
Lankford, Cajun
Walker, Aaron

Equipment Worked:

Equip# Type

509-T3 PICKUP GAS CONV. CHEV. 3500

OPCOS EXCAVATOR CATERPILLER  313F

Occupation

END DUMP TRUCK 6-12CY
LABORER

LABORER

OPERATOR (APPRENTICE)
OPERATOR

Manufacturer Model

OPCOS LIGHT PLANT (Portable) ALLMAND BROT N/A

OPCOS TRUCK REAR DUMP

* Prime Markup Breakdown 12%: $2,248.45 10%: $0.00

Monday, January 27, 2020 01:47 PM

FREIGHTLINER Class M

Daily Report of Force Account Worked

Done By: 509 EXCAVATING LLC

Date: September 17, 2019 Sheet:

Grp Rates Hours
Reg oIT DIT Reg O/IT DIT

1 $50.68 $75.01 $99.34 5 0 0

1 $39.15 $51.90 $64.65 5 0 0

1 $39.39 $52.26 $65.13 5 0 0

1 $57.31 $74.70 $92.10 1.5 0 0

1 $71.18 $95.51 $5119.84 5 0 0
Subtotal

Overhead / Profit 31%

Labor Total

Year Capacity Gr Reg Standby Reg Stan
Rate Rate Hour dby

p

2017 1 Ton 1 $19.98 $2.17 5 0
2016 32,2 Tons 1  $32.19 $16.10 5 0
2017 30.0 FT 1 $465 $2.33 5 0
2016 12 YD 1 $36.86 $18.43 5 0

Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

7%: $0.00 Grand Total

1

Total

$253.40
$195.75
$196.95

$85.97
$355.90

$1,087.97
$337.26

$1,425.23

Total

$99.90
$160.95
$23.25
$184.30

$468.40
$98.36
$566.76

$1,991.99
$269.81

$2,261.80

Page 1 of 1 %
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i S Daily Report of Force Account Worked
'7’ g::::"t'zlt::t otfa';":ansportation d

Contract: 009385 - [-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC
Item No: 0000 - Estimate Only Done By: 509 EXCAVATING LLC
Work: Rat Slab Removal Date: September 17, 2019 Sheet: 1
Labor Worked:
. Worker Name Occupation Grp Rates Hours Total
Reg oIT DIT Reg O/IT DIT
Bonjorni, Chris END DUMP TRUCK 6-12CY 1 $50.68 $75.01 $99.34 5 0 0 $253.40
Carpenter, Tristan LABORER 1 $39.15 $51.90 $64.65 0 0 $195.75
Hamlin, Michael LABORER 1 $39.39 $52.26 $65.13 0 0 $196.95
Lankford, Cajun OPERATOR (APPRENTICE) 1 $57.31 $74.70 $92.10 1.5 0 0 $85.97
Walker, Aaron OPERATOR 1 $71.18 $95.51 $119.84 5 0 0 $355.90 !
Subtotal $1,087.97
Overhead / Profit 31% $337.26
Labor Total $1,425.23
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby
14 EXCAVATOR CATERPILLER 313F 2016 32.2 Tons 1  $7458 $21.20 5 0 $372.90
' 509-T3 PICKUP GAS CONV. CHEV. 3500 2017 1 Ton 1 $19.98 $2.17 5 0 $99.90
: OPCOS LIGHT PLANT (Portable) ALLMAND BROT N/A 2017 30.0 FT 1 $465 $2.33 5 0 $23.25
' OPCOS TRUCK REARDUMP  FREIGHTLINER Class M 2016 12 YD 1 $36.86 $18.43 5 0 $184.30
Subtotal $680.35
Overhead / Profit 21% $142.87
Equipment Total $823.22
Grand Sub Total §2.24§.45 7
Prime Markup* $269.81
* Prime Markup Breakdown 12%:" $2,248.45 10%: $0.00 7%: $0.00 Grand Total $2,518.26

Tuesday, January 21, 2020 04:23 PM Page 1 of 1
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Washington State

Department of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number Iltem Name
009385 9-17-19

Tuesday night
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J. Kuney Company 509 Excavating, LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
LE Line 01 N/A N/A
Description of Work Performed
Removal of 3 foot saw cut rat slab section.
Times of Work: 8:00 pm to 1:00 am
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Rea. O.T. Reg Standby Idle

1 Persons
2 | Tristan Carpenter Laborer 5.0
3 | Michael Hamlin Laborer 5.0-
4 | Aaron Walker Operator (#14W77164) 50
5 | Cajun Lankford Laborer 15.
6 | Chris Bonjorni Operator (# 656-14-0159) 5.
7
8
g Equipment
10 | Excavator (The Rental Store) | Cat 313F LGC #14W77164 5.0 -
1 . Allmand Night-Lite Pro I V

Light Plant (the rental store) Series 8Kw #8931 50-
12 Ram 3500 Heavy Duty Hemi

Dodge work truck (509) 5.4 Liter Gas single Cab Dually 5.0

#509-T3

13 Freightliner Business Class M2

Dump Truck Herc Rental #656-14-0159 5.0
17
Calculated By | Date Checked By | Date

AY ) T ») @Aeﬂ(} -0~ | o

LY ] [ \ C

Inspecty’'s $ignature tractor’ presentativeSignature Titl
Vz 2 VOO I~ o o esioEur

DOT

8

Form 422-008
Rev. 06/2016
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7‘ Washington State
" Department of Transportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC

Item No: 0000 - Estimate Only

Work: Rat Slab Removal

Labor Worked:
Worker Name

Albert, Paul
Carpenter, Tristan
Hamlin, Michael
Walker, Aaron

Equipment Worked:
Equip# Type

Occupation

LABORER
LABORER
LABORER
OPERATOR

Manufacturer

509-PU PICKUP DIESEL CREW GMC
- 84361A TRAILER FIXED GOOS Other

' OPCOS EXCAVATOR

* Prime Markup Breakdown 12%: "~ $3,437.24

CATERPILLER  313F 2016 32.2 Tons
; OPCOS LIGHT PLANT (Portable) ALLMAND BROT N/A 2017 300 FT

Wednesday, January 22, 2020 03:33 P

Done By: 509 EXCAVATING LLC

Hours

Date: September 18, 2019
Grp Rates
Reg oIT DIT Reg OIT

$39.15 $51.90
$39.15 $51.90
$39.39 $52.26
$71.18 $95.51

T T

Model Year Capacity Gr

nfa 2003 1 Ton
PJ Trail 2016 9.0 Ton

A A o a D

10%: $0.00 7%: $0.00

$64.65
$64.65
$65.13
$119.84

Subtotal

Overhead / Profit

Labor Total

10
10
10
10

1.25
1.25
1.25
1.26

DIT

31%

Sheet:

O O O O

Reg Standby Reg Stan
Rate Rate Hour dby
$15.64 $2.42
$4.22 $1.05
$32.19 $16.10 11.25
$465 $2.33 11.25

Subtotal

Overhead / Profit

1
0

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

21%

O O o~

Daily Report of Force Account Worked

1

Total

$456.38
$456.38
$459.23
$831.19

$2,203.18
$682.99

$2,886.17

Total

$32.58
$8.40
$362.14
$52.31

$455.43

$95.64

$551.07

$3,437.24

$412.47

$3,849.71

Page 1 of 1 é"‘
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7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked

Contract Number Date Iltem Number Iltem Name
009385 9-18-19 night
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J. Kuney Company 509 Excavating, LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
LE Line 01 N/A N/A
Description of Work Performed
Removal of 3 foot saw cut rat slab section.
Times of Work: 7:00 pm to 6:15 am = 11.25 hr.
PJ Trailer 11.25 hr. standby
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle

1 Persons
2 Aaron Walker Operator (#14W77164) 11.25-
3 | Michael Hamlin Laborer 11.25
4 | Paul Albert Laborer 11.25
5 Tristan Carpenter L.aborer 11.25-
6
7
8
9 Equipment
10 | Excavator (The Rental Store) | Cat 313F LGC #14W77164 11.25.
11 . Allmand Night-Lite Pro Il V )

Light Plant (the rental store) Series 8Kw #19N00616 11.25
12 . 2500 HD Diesel 4x4 Crew Cab

Chevy Pickup #500-66 1.0 10.25
13 | PJ Trailer Trailer Dual Axle # 84361AA 11.25
14
15
17
Calculated By [ Dateﬂ lor Checked By | Date
Jon Lund / Dean A. Long o-<A- Total

\ [ [ i
Inspictor Signature /ecrrgctor' Remmra Titl
W s lﬁ % 0e~T

NS, o

DOT

Form 422-008
Rev. 06/2016




'7’- Washington State Daily Report of Force Account Worked

Department of Transportation

Contract: 009385 - 1-90, BULLFROG RD VIC - CONCRETE REHAB, Prime: MAX J. KUNEY COMPANY

BRIDGE DEC

Item No: 0000 - Estimate Only Done By: 509 EXCAVATING LLC

Work: Rat Slab Removal Date: September 19, 2019 Sheet: 1

Labor Worked:

Worker Name Occupation Grp Rates Hours Total

Reg oIT DIT Reg OIT DIT

Cranefield, David OPERATOR 1 $39.39 $52.26 $65.13 10 25 0 $524.55
Subtotal $524.55
Overhead / Profit 31% $162.61
Labor Total $687.16

Equipment Worked:

Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total

p Rate Rate Hour dby

509-07 PICKUP GAS CREW DODGE MISC 2019 4WD 1 $1998 $217 05 75 $26.23

OPCOS EXCAVATOR CATERPILLER 320 2017 162 HP 1 $49.24 %2462 125 0 $615.50

OPCOS HYDRAULIC IMPACT B CATERPILLER H130E 2000 320/600 1 $13.87 $6.94 57 0 $79.06

OPCOS LIGHT PLANT (Portable) ALLMAND BROT N/A 2017 300 FT 1 $465 $2.33 6.8 0 $31.62

OPCOS MISC CATERPILLER Bucket 2000 5.0 CY 1 $3.10 %155 6.8 0 $21.08
Subtotal $773.49
Overhead / Profit 21% $162.44
Equipment Total $935.93
Grand Sub Total $1,623.09
Prime Markup* $194.77

* Prime Markup Breakdown 12%:" $1,623.09 10%: $0.00 7%: $0.00 Grand Total $1,817.86

Wednesday, January 22, 2020 03:21 P Page 1 of 1 %



L,
7- Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number Iltem Name
009385 Wed. 9-19-19
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J. Kuney Company 509 Excavating LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
LE Line 01 N/A N/A

Description of Work Performed
Porter W Yett planed the majority of the asphalt
120+50.
509 broke the concrete rat slab into chunks and will also load trucks with same material. Rat slab
material will be hauled to the ECP yard in Easton.

David’s work time for breaking: 11:00 am to 11:30 am. = 0.5 hr.
David’s work time for breaking: 3:00 pm to 8:10 pm. = 5.2 hr.
David’s work time for loading: 8:10 pm to 3:00 am. = 6.8

Total time =68 +5.2+05=125hr.

off the rat slab along the LE Line from LE 112+65 to LE

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle

1 Persons
2 David Cranefield Operator of Cat 320 12.5
3
5
6
7 Equipment
& Excavator NC Rental Cat 320 #18N01104 12.5
9 . NC Rental Cat H130E

Hydraulic Breaker #13N72803 5.7
10| Bucket NC Rental Cat #19W0529RT 6.8
1 . Allmand Night Pro 1V Series

Light Plant 8KW #19N00616 6.8
12 2019 Dodge 4WD crew cab

Crew Truck long bed #509-07 0.? 12.0
13
i Material
15 | None
Calculated By I Date Checked By l Date
J. LUND{D. LONG ko-21-}9 Total

1\

[]

e
Inspedlor'siSignature P plfesg_nguy_e.'i%n ure Ti%?
L, h PESINERIT
DOT Form 422-008

Rev. 06/2016
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Contract:

Washington State
Department of Transportation

009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,

Prime:

MAX J. KUNEY COMPANY

BRIDGE DEC

Item No: 0000 - Estimate Only Done By: 509 EXCAVATING LLC
Work: Rat Slab Removal (Night) Date: September 19, 2019
Labor Worked:
Worker Name Occupation Grp Rates Hours
Reg or DIT Reg O/IT DIT
Hamlin, Michael LABORER 1 $39.39 $52.26 $65.13 0.5 0 0
Walker, Aaron OPERATOR 1 $71.18 $95.51 5119.84 1.5 0 0
Subtatal
Overhead / Profit 31%
Labor Total
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan

OPCOS EXCAVATOR

* Prime Markup Breakdown 12%:

Tuesday, January 21, 2020 04:28 PM

CATERPILLER

$224.11

10%: $0.00 7%: $0.00

P Rate Rate Hour dby
313F 2016 32.2 Tons 1 $32.19 $16.10 15 0
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Daily Report of Force Account Worked

1

Total

$19.70
$106.77

$126.47
$39.21
$165.68

Total

$48.29
$48.29

$10.14
$58.43

$224.11
$26.89

$251.00

Page 1 of 1 /é‘/\



7— Washington State
V/& bepartment of Transportation Daily Report of Force Account Worked

Contract Number Date ltem Number Iltem Name
009385 9-19-19 night
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J. Kuney Company ‘| 509 Excavating, LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
LE Line 01 N/A N/A
Description of Work Performed
Removal of 3 foot saw cut rat slab section.
Times of Work: 9:00 pm to 10:30 pm = 1.5 hr.
Michael Hamlin Work Time 10:00pm — 10:30 pm = 0.5 hr.
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. 0.T. Reg Standby Idle
1 Persons
2 | Aaron Walker Operator (#14W77164) 15
3 | Michael Hamlin Laborer 0.5
4
5
6
7
8
9 Equipment
10 | Excavator (The Rental Store) | Cat 313F LGC #14W77164 1.5
11
12
13
14
15
17
Calculated By ] Date Checked By I Date
_J%n Lynd /Dean A. Long  /&-2-(9 . Total
/ \ C =
rlr_‘lﬁc?(‘s Sighature ctor's Representative-Signatu Titl _’_
( ( . _ %5 7DE~7
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DOT Form 422-008
Rev. 06/2016



